
 

NE 104th Street Improvements 
Project Manager: Athena Huynh, City of  Kansas City, MO   

Project Description 

 This project will improve NE 104th Street from ½ mile east 
of Missouri 291 Highway to the  
Liberty City limits. Improvements will not go all the way to 
A Highway (N Church Road) at this time. 

 Upgrades include: widened pavement with curb and 
gutter; shared use path and sidewalks; intersection, drain-
age, and landscaping improvements; replacement of the 
existing bridge west  of N. Willow Avenue 

Current Timeline  

 Construction kickoff: March 4, 2019 

 Estimated completion now: spring 2020 

Project Update: 
Rainy weather early in the construction season, conflicts with 
a major gas line relocation, winter weather, and issues with 
retaining wall materials caused delays in project progress. The 
contractor is completing retaining wall work which is required 
before dirt work for the asphalt and concrete curbing can be 
completed.  

We are working with the contractor to expedite the comple-

tion of the project. Delays beyond the construction contract 

schedule could result in penalties and will not be an expense 

of KCMO.  

CONTACT: 

Maggie Green 

Public Information Officer 
Kansas City Public Works 
Office – 816-513-2612 

E-mail  –  Maggie.Green@kcmo.org 
Project Website: www.kcmo.gov/104th  


